
 

TRANSPORTATION PROJECT UPDATE 
GREENSBORO URBAN AREA 
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This newsletter provides scheduling and status in-
formation on major transportation projects planned 
or under construction in the Greensboro Urban 
Area.  The Greensboro Urban Area includes all of 
Guilford County excluding the Gibsonville, Whit-
sett, High Point, and Jamestown areas.  
 

Included in this update are projects from the 
adopted 2002-2008 State Transportation Improve-
ment Program (STIP). Major City of Greensboro 
Capital Improvements Program (CIP) projects are 
included as well. 
 

 
 
 
 
 

Eastern Urban Loop (U-2525) Construction is un-
derway on part of the Eastern Urban Loop between 
US 70 and I-40/I-85 near McConnell Road.  Com-
pletion expected in May 2002. 
 
The schedule for the remainder of the Eastern 
Urban Loop has recently been accelerated:  
 

• From US 70 to US 29: right-of-way acquisition 
is expected to begin in 2005, construction is ex-
pected to begin in 2008; and  

 

• From US 29 to Lawndale Drive: right-of-way 
acquisition is expected to begin in 2006, con-
struction is expected to begin in 2009. 

Southern Urban Loop (I-2402)  The Southern Ur-
ban Loop/ I-85 Bypass will join the Eastern Loop at 
I-40/I-85 near McConnell Road and connect to the 
existing I-85 south of Holden Road near Groome-
town Road.  Construction is underway with com-
pletion expected in late 2003. 
 
Western Urban Loop (U-2524) The Western Urban 
Loop will join the Southern Urban Loop at I-85 and 
extend to Lawndale Drive.  Construction on the sec-
tion from I-40 to Bryan Boulevard is scheduled for 
construction to begin late 2002 with a 2005 comple-
tion date. Construction on the segment from I-85 to 
I-40 is expected to begin in  2003.  Construction on 
the  remaining section from Bryan Boulevard to 
Lawndale Drive is expected to begin in 2008. 
 

 
 
 
 
 
 

 
 

NCDOT 

FOR MORE INFORMATION 
 
To see the adopted NCDOT STIP online, point your web 
browser to www.ncdot.org. The STIP  provides cost, sched-
uling and descriptive information on NCDOT projects.  For 
more information on active  NCDOT Projects contact the 
local NCDOT Division 7 Office at (336) 334-3192. 
 
For more information on active  City of Greensboro Pro-
jects contact the City of Greensboro Department of Engi-
neering and Inspections (336) 373-2302.  For Plans, pr o-
posals, and future needs contact the City of Greensboro 
Department of Transportation at (336) 373-2332.  Visit the 
GDOT Web Site to see this  project update and related in-
formation online at www.ci.greensboro.nc.us/GDOT/. 

Greensboro Urban Loop 



 
 

 

(I-2201) The widening of Interstate 40 from the Business 
I-40 split near Sandy Ridge Road to Holden Road is under 
construction.  Phase 1 from Holden Road to Chimney 
Rock Road is scheduled for completion in 2003 with 3-
lanes in each direction open to traffic by late 2002.  Con-
struction of Phase 2 from Chimney Rock Road to Sandy 
Ridge Road is underway with 
completion scheduled for 
2003.  The initial contractor 
for the Holden Road to Guil-
ford College Road  section 
has been replaced. 
 

 The bridge and interchange 
ramps at Chimney Rock 
Road will be permanently 
closed after the opening of 
the new interchange at Galli-
more Dairy Road  opens late 
2002.  
 

 
 
 

(R-2413)  The first section of the NC 68 / US 220 Connec-
tor will be constructed along existing US 220 from just 
south of the Haw River to the NC 68 intersection in Rock-
ingham County beginning Summer 2003. The second sec-
tion will follow a new alignment leaving US 220 just 
south of the Haw River, cross NC 150, Brookbank Road, 
Bunch Road, and Alcorn Road and connect to NC 68 
north of Pleasant Ridge Road.  Right-of-way and Con-
struction is scheduled after 2008.  Most of the Connector 
will be built to Interstate standards, with some sections 
along existing US 220 to be upgraded to Interstate stan-
dards later. 

 
 
 
 
 

High Point Road (U-2412) will be widened with sections  
relocated from Hilltop Road to the proposed US 311 By-
pass in High Point.  Sections will be relocated around the 
old Jefferson Pilot Headquarters and south of the center of 
Jamestown. 
 

• Section A US 311 Bypass to east of Manor Road: 
right-of-way 2004 and construction Fall 2005. 

• Section B Manor Drive to Stanford Road: right-of-
way 2006 and construction early 2008. 

• Section C Stanford Road to Hilltop Road: right-of-
way 2005 and construction early 2007. 

NCDOT 

NCDOT NC 68 / US 220 Connector 

Interstate 40 Widening   
 
 

US 220 (R2309) will be widened in three phases: 
 

•    Phase 1 (R-2309 AA) Cotswold Terrace to Horse Pen 
Creek Road: complete. 

•    Phase 2 (R-2309 AB) Horse Pen Creek Road to Win-
free Road: right-of-way 2004, construction 2005.  

•    Phase 3 (R-2309 B) Winfree Road to NC 68/US 220: 
right-of-way and construction after 2008. 

 

An Environmental Assessment study is due January 2003.  
 
 

 

(U-4006) Bridford Parkway will be extended from Hor-
naday Road north over I-40 and across Guilford College 
Road to Burnt Poplar Road.  Construction is programmed 
for 2006.  Completion of the Environmental Assessment 
study is due Fall 2002. 

Bridford Parkway Extension NCDOT 

US 220 Widening  NCDOT 

High Point Road NCDOT 

 
 
 

Groometown Road (U-3313) will be widened to multi-
lanes from Grandover Parkway/ Wiley Davis Road to 
Wayne/ Vandalia Road.  Construction is scheduled to be-
gin in 2005.  An Environmental Assessment study is due 
Fall 2002.  
 
 

The Gallimore Dairy Road (U-4015) widening from NC 
68 to Market Street is currently scheduled for 2008. How-
ever, the new I-40 interchange will change area traffic pat-
terns and significantly increase traffic on Gallimore Dairy 
Road between I-40 and Market Street starting late 2002.  
Arrangements are underway to accelerate the widening in 
this critical area.  A study is underway on the feasibility of 
extending Gallimore Dairy Road across West Market 
Street to connect to Friendly Avenue. 
 

 
 
 
 

NC 68 will be widened to 6 lanes between Gallimore 
Dairy and the West Market Street interchange.  Intersec-
tion improvements will also be made.  This project will 
reduce congestion along NC 68 in the area of the I-40 in-
terchange and reflects a proactive partnership between 
NCDOT and the City of Greensboro.  Construction is un-
derway with a Fall 2002 completion.  

Groometown Road NCDOT 

Gallimore Dairy Road NCDOT 

NC 68 Widening  NCDOT GSO 

GSO 



 
 

Guilford College Road (U-2913) will be widened and relo-
cated from I-40 to High Point Road in the following 
stages: 
 

•    I-40 to Nicholas Road widening: complete. 
•    Nicholas Road to south of Ruffin Road with new 

interchange at Wendover Avenue: complete. 
•    South of Ruffin Road to Mackay Road widening: 

construction start scheduled Summer 2004.  
•    From Mackay Road to High Point Road on new 

location: construction start scheduled for early 
2003.  

 

Expected completion of entire project in 2006. 

 
 
 

The City of Greensboro plans to widen Hilltop Road to 5 
lanes from Adams Farm Parkway to the existing multi-
lane section near Pennoak Drive beginning in Summer 
2003.  NCDOT plans to widen the portion from Guilford 
College Road to Adams Farm Parkway (U-3612): a late 
2005 start date and a 2007 completion are expected.  An 
Environmental Assessment study on the NCDOT portion 
is due September 2002.  

New Garden Road 

The first phase will complete the multi-lane widening 
from Fleming Road to Bryan Boulevard.  Phase 1 con-
struction is scheduled for completion June 2002.  Design 
on the second phase to extend the widening eastward to 
Brassfield Road is underway.  Construction of Phase 2 is 
expected to begin in Summer 2003.  

US 29 Pedestrian Bridge  NCDOT 

This project will create a state of the art transportation fa-
cility in the historic Southern Railway Station. The center 
will house the Greensboro Transit Authority bus transfer 
center, the Greensboro AMTRAK rail station, Greyhound/
Trailways service and commercial service providers.  
Phase 1 construction is underway with completion ex-
pected  Winter 2003.  Phase 2 will improve rail track 
needed to route rail service to the center.  Construction ex-
pected to begin in 2002 with a 2004 completion date. 

 
 
 

US 70 will be widened from the Greensboro City Limits 
into Alamance County.  Construction is complete on the 
first phase (U-2581 A) from Penry Road to Mount Hope 
Church Road.  Construction on the segment from Mount 
Hope Church Road to Rock Creek Dairy Road (U-2581 B)  
is currently scheduled after 2008.  The segment from Rock 
Creek Dairy Road into Alamance County (R-2910) is 
scheduled for a late 2006 start date. 

Bryan Boulevard Relocation NCDOT 

(U-2815) Bryan Boulevard will be relocated west of the 
new third runway at the Piedmont Triad International Air-
port.  The current Inman Road interchange will be re-
placed by a new interchange at Old Oak Ridge Road.  This 
will provide access to the Airport area. Construction is 
scheduled to begin in 2002. (NOTE: This project is being 
managed by the Piedmont Triad International Airport Au-
thority.) 

West Market Street NCDOT 

(R-2611) West Market Street is scheduled to be widened 
to a multi-lane facility from NC 68 to Bunker Hill Road.  
NCDOT is currently conducting an Environmental Assess-
ment Study due for completion September 2003.  Con-
struction is expected to begin in 2008.  

Guilford College Road NCDOT 

Hilltop Road NCDOT GSO 

Multi-Modal Transportation Center 

US 70 Widening NCDOT 

GSO 

The  pedestrian bridge over US 29 at McKnight Mill Road 
(W-4401) is designed to eliminate a hazardous at-grade 
crossing created by pedestrians.  Construction contract has 
been awarded with completion set for December 2002. 

GSO 



          OTHER NCDOT PROJECTS NCDOT 

 
FURTHER ROADWAY PROJECTS 

 
(U-3429) Vickery Chapel Road from Grandover Parkway to 
I-85 Business  Roadway widening and replacement of  bridge is 
expected to be complete late 2002.  
 
(R-2612) US 421 at Woody Mill Road & Neeley Road 
Construct new interchange at Woody Mill Road beginning 2008 
and bridge over US 421 near Neeley Road beginning late 2007. 
 
(R-2577) US 158 from I-40 Business in Forsyth County to US 
220 
Widen to Multi-Lanes after 2008. 
 
(R-2580) US 158 from US 220 to US 29 Business in Rocking-
ham County  Widen to Multi-Lanes after 2008. 
 
 

 
MAJOR BRIDGE PROJECTS 

 
(B-3930) 16th Street Bridge over Norfolk Southern Railway 
Construction Spring 2003. 
 
(B-3272) McConnell Road Bridge over US 29 
Construction Summer 2003. 
 
(B-3174) US 29 Bridge over Lee Street 
Construction Summer 2003. 
 
(B-3851) East Market Street Bridge over US 29 
Construction Summer 2003. 

 

 

                        CITY OF GREENSBORO CAPITAL IMPROVEMENTS GSO 

 
SYSTEM ENHANCEMENT PROJECTS 

 
Norwalk Street Extension Phase 1 from Patterson Street to 
Boston Road  3 lane roadway on new location.  Construction to 
begin Fall 2002. 
 
Various sidewalk Projects  13 projects recently completed.  
Twelve projects for approximately 6 miles now under contract.  
Construction complete Fall 2002. 
 
Battleground Avenue and Pisgah Church Road Intersection 
Improvements   Construction of additional westbound right turn 
lane on Pisgah Church Road and of a northbound right turn lane 
on Battleground Avenue. 

 
RECENTLY COMPLETED PROJECTS 

 
Chapman Street and Lee Street  Realignment of intersection 
approaches. 
 
Battleground Avenue at Cornwallis Drive  
Addition of northbound right turn lane. 
 
Hilltop Road and Fairfax Road 
Widen eastbound through lane. 
 
Wendover Avenue at I-40 
Removal of median on bridge for additional westbound through 
lane. 

 
 

 
GREENSBORO URBAN AREA 

METROPOLITAN PLANNING ORGANIZATION 

Lead Planning Agency: 
City of Greensboro Department of Transportation 

PO Box 3136 Greensboro, NC  27402-3136 
Phone: (336) 373-2332  Fax: (336) 412-6171  Email: GDOT@ci.greensboro.nc.us 



Various Sidewalk Projects – City Wide 
Contracts for sidewalks along major thoroughfares where 
“worn paths” were identified in 2000 are being formulated 
with the first contract currently under construction.  Addi-
tional projects are being planned with the aim of connecting 
disjointed sections of sidewalks and neighborhoods to 
schools, parks and shopping.  Construction underway. 
 
Various Bikeway Projects – City Wide 
Various bikeway projects are in the early planning stages 
with the goal of providing safe off-street facilities that con-
nect neighborhoods with parks and businesses, parks with 
parks and the revival of a formal railroad corridor. Constru c-
tion expected to begin 2003. 
 
Wendover Avenue – Big Tree Way to Stanley Rd.  
Wendover Avenue between Big Tree Way and Stanley Road 
is the fastest growing section of roadway in Greensboro.  
Future commercial and infrastructure improvements in the 
area will place additional demands on an already stressed 
facility.  Currently there are three through lanes of travel in 
each direction on the bridge across I-40.  One of the wes t-
bound through lanes terminates at the bridge.  Improvements 
would include maintaining three through lanes in each direc-
tion on the bridge.  Project complete. 
 
Wendover Avenue  - Bridford Pkwy to Edwardia Dr. 
This project involves intersection improvements to increase 
vehicle capacity and the construction of sidewalk along both 
sides to accommodate pedestrian needs along this fastest 
growing section of roadway in Greensboro.  Project Planning 
Study and Preliminary Design complete.  Construction ex-
pected to begin 2003. 
 
NC 68 – W Market St. to Gallimore Dairy Rd. 
This project is based on recommendations from NCDOT to 
improve the traffic capacity and safety of NC 68.  Improve-
ments include additional northbound and southbound through 
lanes, turn lane improvements at intersections and intersec-
tions realignments. Project Planning Study and Preliminary 
Design conducted by NCDOT.  Construction expected to be 
completed Fall  2002. 
 
East Market Street Streetscape 
The East Market Street Corridor Development Plan identifies 
improvements for pedestrian safety and access, and improve 
the physical image to develop “a sense of place” for the area.  
Streetscape and traffic management improvements are a criti-
cal component to the East Market Street revitalization efforts. 
Construction expected to begin 2005. 
 
Church Street Streetscape 
Church Street has been identified as a critical link between 
the cultural district attractions (Central Library, Historical 
Museum, Children’s Museum and Cultural Arts Center) and 
the planned Multi-Modal Transportation Community Center.  
Improvements to address pedestrian activity, aesthetics and 
safety are warranted.  Construction expected to begin 2005. 

Creek Ridge Road – Randleman Rd. to US 220 
Creek Ridge Road is a two-lane minor east-west thorough-
fare connecting Elm/Eugene Street, Randleman Road, and 
US-220.  A three lane 36 feet wide cross-section provide a 
safer, less congested facility. Project Planning Study and 
Preliminary Design completed. Construction expected to 
begin 2004. 
 
Franklin Boulevard – McConnell Rd. to Bessemer Ave. 
Franklin Boulevard is currently a narrow two -lane roadway 
section connecting McConnell Road with East Market 
Street.  The Franklin Boulevard improvements in conjunc-
tion with the Florida Street Extension project will provide a 
continuous north-south link between East Market Street and 
Lee Street.  Project Planning Study and Preliminary Design 
completed. Construction expected to begin 2004. 
 
Friendly Avenue – Westridge Rd. to Holden Rd.  
In the past two years traffic volumes have increased by 23% 
along this section of Friendly Avenue.  There are  numerous 
residential driveways along this heavily traveled corridor; 
and, the lack of a center turn lane is causing operational and 
safety problems as motorists stop in the travel lane to access 
adjacent properties.  Projected traffic growth along Friendly 
Avenue will continue to add to the operational and safety 
problems of this facility.  The addition of medians and left 
turn lanes will enhance the safety and capacity of this facil-
ity. Project Planning Study and Preliminary Design com-
pleted. Construction expected to begin 2004. 
 
Lake Jeanette Road – Lawndale Ave. to N. Elm St. 
This proposed project will provide additional capacity, a 
more consistent roadway width, continuous curbs and gut-
ters, and continuous sidewalks.  This project will enhance 
vehicular and pedestrian safety, pedestrian access, and pro-
vide additional capacity at key intersections.  The Project 
also includes aesthetic enhancements such as landscaped 
median sections. Project Planning Study and Preliminary 
Design completed. Construction expected to begin 2004. 
 
Merritt Drive – I-40 Bridge to High Point Rd.  
Merritt Drive from Spring Garden Street to just north of the 
I-40 bridge is five-lanes.  The bridge is being replaced with a 
5-lane bridge as part of the I-40 widening project.  The 
proposed project section is currently 2-lanes carrying 19,000 
vehicles per day will be widen to 5-lanes.  Project Planning 
Study and Preliminary Design complete. Construction 
expected to begin 2005. 
 
Mackay Road – Adams Farm Pkwy to High Point Rd.  
The proposed widening of Mackay Road will improve ac-
cess between the Adams Farm Area and High Point Road.  
The most recent counts indicated an average daily volume of 
19,700 vehicles per day. Project Planning Study and Pre-
liminary Design to be conducted. Construction expected to 
begin 2005. 

Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These projects will improve 
safety for motorists, cyclists and pedestrians and are an important investment in the city’s transportation infrastructure. 

 



Battleground Avenue – Cotswold Ave To Westridge Rd.  
The section of Battleground Avenue between Cotswold Ave-
nue and Westridge Road has experienced considerable com-
mercial development in the past five years.  This stretch of 
Battleground Avenue carries 31,600 vehicles per day and 
operates near capacity.  The addition of an outbound lane 
will continue the 3 outbound travel lanes that exist up to Old 
Battleground Road and an additional inbound travel lane will 
facilitate morning traffic flow. Project Planning Study and 
Preliminary Design to be conducted.  Construction expected 
to begin in 2005. 
 
Stanley Road – Hilltop Rd. to Koger Blvd. 
Stanley Road is a major north-south connection between 
Wendover Avenue and Hilltop Road.  The segment of 
Stanley Road between Koger Boulevard and Hilltop Road 
is a narrow two -lane roadway operating near capacity. 
Traffic volumes on Stanley Road have increased 36% 
over the past six years. Traffic volumes are projected to 
continue increasing at 5 percent per year over the next ten 
years.  Before traffic conditions worsen and accident  
rates soar it is necessary to improve Stanley Road.  Pro-
ject Planning  Study and Preliminary Design to be con-
ducted. Construction expected to begin 2005. 
 
Church Street – Northwood St. to Cone Blvd.  
Church Street is a major facility connecting the center city 
with northern residential areas. Currently this narrow 2 to 3 
lane roadway is nearing capacity. Traffic has increased 5% 
annually over the past 6 years and is expected to continue 
increasing as new development continues to the north and the 
Center city is revitalized. Church Street will be widened to 
reduce congestion and accommodate future traffic demands. 
Project Planning Study and Preliminary Design to be con-
ducted. Construction expected to begin 2005. 
 
Elm-Eugene Street – Vandalia Rd. to Future I-85 Bypass 
Elm-Eugene is a major north-south thoroughfare connecting 
southern Guilford County to the center city.  The scheduled 
completion of the I-85 Bypass is going to drastically alter 
current traffic patterns.  Improvements are necessary to meet 
future traffic demands with Elm-Eugene Street having the 
only interchange with the Bypass between US 421 and US 
220 .  Project Planning Study and Preliminary Design to be 
conducted. Construction expected to begin 2005. 

Florida Street Extension – Lee St. to Franklin Blvd.  
The Florida Street Extension would provide a continuous 
north-south connector in eastern Greensboro, thus enhancing 
road connectivity.  Project Planning Study and Preliminary 
Design to be conducted. Construction expected to begin 
2005. 
 
Horse Pen Creek Road-Fleming Road Connector 
The Horse Pen Creek Road – Fleming Road Connector will 
provide a much needed east-west route for localized traffic 
and may one day provide a connection to a future inter-
change with the Urban Loop. Project Planning Study and 
Preliminary Design underway. Construction expected to be-
gin 2006. 
 
Vandalia Road – Elm-Eugene St. to Pleasant Garden Rd.  
Widening of Vandalia Road from Elm-Eugene Street to 
Pleasant Ga rden Road from two-lanes to three-lanes will 
enhance traffic flow in the area by providing a center left-
turn lane thus allowing the flow of traffic and reducing the 
potential of accidents involving vehicles turning left from 
the roadway.  Project Planning Study and Preliminary De-
sign to be conducted.  Construction expected to begin 2006. 
 
Summit Avenue – McKnight Mill Rd. to Brightwood 
School Rd. 
Summit Avenue is a minor north-south thoroughfare through 
northeast Greensboro.  This section of Summit Avenue is 
primarily residential leading up from the commercial area at 
Cone Boulevard. Summit Avenue is expected to experience 
significant traffic increases with substantial development in 
the Reedy Fork area. This project will help mitigate future 
traffic congestion.  Project Planning Study and Preliminary 
Design to be conducted. Construction expected to begin 
2006. 
 
Summit Avenue – Brightwood School Rd to Eckerson 
Rd. 
This section of Summit Avenue has experienced consider-
able industrial development in recent years.  Summit Avenue 
is expected to experience significant traffic increases with 
substantial development in the Reedy Fork area. This project 
will help mitigate future traffic congestion.  Project Plan-
ning Study and Preliminary Design to be conducted. Con-
struction expected to 2006. 

Year 2000 Transportation Bond Projects 
 

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects.  These projects will improve 
safety for motorists, cyclists and pedestrians and are an important investment in the city’s transportation infrastructure. 

 

FOR MORE INFORMATION 
Please visit www.ci.greensboro.nc.us/GDOT/ to view the status of these projects as they develop or contact the City of Greensboro 
Department of Transportation at (336) 373-2332. 


